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Memorandum

Date: March 2, 1999

To: CALFED Policy Group

Lester A. Snow~~-From:

Subject: Schedule of Information Going to Small Group and Policy Group

Summary

Policy Group requested a schedule of upcoming Program issues that require decisions,
direction and assistance. The enclosed schedule covers the next three Policy Group
Meetings. The enclosed table identifies actions on the left, upcoming meetings (SG=small
group and PG=policy group) across the top and the type of information the Program will be
seeking at various meetings.

Action: Information item.

Detailed Discussion

The following is an item by item discussion of each action in the table:
¯ The Program Managers will work with the agencies to ensure items identified in Phase

II Report and 99 Work plan are moving forward. If an unresolvable concern is raised
about any of the items, the Program will bring those to the attention of Small Group and
if appropriate, Policy Group.

¯ Water Management Strategy will develop and seek Small Group and Policy Group
concurrence on the range for water demands.

¯ A 404 MOA Outline wilI be presented to Small Group and Policy Group for
concurrence on the items in the outline. It is anticipated that there will be revisions.
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¯ Water Management Strategy will develop and seek Small Group and Policy Group
concurrence on the water management objectives.

¯ The Administrative Draft EIS/EIR will be distributed to the agencies for comments on
4/23.

¯ The agencies will provide comments on the Administrative Draft to the Program in a
series of meetings from 5/5 to 5/7. It is anticipated that some comments will raise
issues requiring decisions by Small Group and perhaps Policy Group.

¯ In order to ensure there is enough time to prepare the documents, all of the technical
work has to be completed by 5/14. Small Group and Policy Group will need to consider
whether the ongoing work is adequate enough for a public draft and indicate that it is
OK to go ahead and prepare the Program Plans.

¯ The documents will be complete by 5/21 if we are to meet the 6/25 deadline.

¯ The Program Plans and Impact analysis document will undergo internal review for 5
days. It is possible that issues might need to brought to Small Group and the Policy
Group for resolution.

¯ The documents will go the printer on June 1. The Small Group and Policy Group will
need to consider whether the ongoing work is adequate enough for a public draft and
indicate that it is OK to go ahead and print.

¯ The documents will be distributed to the public 6/25. Small Group and Policy Group
will need to consider whether the ongoing work is adequate enoughfor a public draft
and indicate that it is OK to go ahead and distribute the documents.
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ActiOnSphase II and 99 SG 3/9 SG 3/23 SG 4/14 PG 4/15                                                , SG 4/27 SG 5/’11 PG 5/13 SG 5/25 SG 6/8 PG 6/17

Wo,rkplan items ongoing Items which need decisions direction and assistence. Ultimately needing a decision acceptability of program plans for public draft.

WMS - water demand
range 11-Mar Seeking concurrence on range

Seeking Concurrence Seeking Concurrence
on Outline on Revised Outline

404 MOA Outline 12-Apr

WMS - water
management objectives 23-Apr i Seeking concurrence on objectives

Admin. Draft to
agencies 23-Apr

Agency Comments on There may be issues
Admin Draft 5-May needing decisions

All technical work OK to prepare
complete 14-May program plans I,LI

All documents "
complete 21 -May

Concerns identified
Internal revmew and decisions
’complete 26-May needed.

Need a go/no go
Documents to printer 1-Jun decision

Release draft 25-dun Last go/no go!!


